
TB:KD: ID 2394 Nichols Building 6400 W SD Rescission Agr Issue 

10/6/09 

ITEM #:         

FISCAL IMPACT:   N/A    

 FUNDING SOURCE:  N/A    

ACCOUNT NUMBER:    N/A    

BUDGET OPENING REQUIRED: N/A   

 

 

ISSUE: 

  

Approve an Agreement of Mutual Rescission with Nichols Building, LLC for the 6400 West Storm Drain 

Project previously approved under Resolution 09-282.  

 

 

SYNOPSIS:  
 

On August 24, 2009 the City and Nichols Building, LLC executed an agreement for the construction of the 

6400 West Storm Drain Project.  The agreement provided the contractor with 45 days to complete the work 

however, as of September 23, 2009 construction had not begun. 

 

 

BACKGROUND: 

 

Due to seasonal limitations, this project needed to be complete by October 17, 2009.  As of September 23, 

2009, the contractor had not started construction and the City did not believe the project could be 

completed on time.  After considering several options, the City determined that rescinding the original 

agreement was the most efficient option for the City.  The contractor has agreed to the Agreement of 

Mutual Rescission. 

 

There were additional bids, but because of the seasonal limitations the City will wait until spring 2010 and 

re-bid the project.   

 

 

RECOMMENDATION: 

 

The staff recommends approving the execution of a Mutual Rescission Contract and re-bidding the project 

in spring 2010.   

 

 

SUBMITTED BY: 

 

Russ Willardson, P.E., Public Works Director 

 

 


